

Friends of Ikara-Flinders Ranges National Park

2017 PROJECT SCHEDULE

DATE	ACTIVITIES
March 23-29	Sand and oil timber infrastructure in campgrounds. Replace damages. Install camp table/seats – affix signs to tables. Inspect campsite number tokens for any broken or missing. Repair/replace bollards at campsites and carparks.
May 11-17	Repair/replace campsite number tokens. Install corrugated iron cover on Aroona well 3. Install fireplace mesh covers at Pumpa, Yanyanna, Middlesite Huts
June 29 – July 5	Remove cash boxes from self-registration bays. Repair roof and walls of Jones Camp hut. Repair minor cracks at Hills Homestead. Remove Wilpena Shearers’ Quarters tree irrigation tubing.
August 17-23	Complete Appealinna carpark and install boom gate. Spread shale for new walking trail from car park to ruins. Repair campsite fire pits and barbecue plates.
October 5-11	Inspect fire tracks and water points. Paint external timber on Middlesite Hut. Plumb Aroona well 3 into fire water system.
November 16-22	Remove fallen trees from Aroona well 2. Remove Athel pines from Pumpa’s Hut area. General campground maintenance.
NOTE:	<ol style="list-style-type: none"> 1. This schedule will be amended to include stone masonry repairs after members complete training. 2. Activities each month are listed by priority. Tasks undertaken will depend on the number of members attending and the skill set of those members present. 3. Tasks associated with development of the park visitor app. will be added each month as required. 4. Plant control, weed spraying, data collection and minor maintenance will be included on months when attendance numbers allow. 5. Park familiarisation tours to sites of historic and geological interest will be included whenever possible.